

		9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14	10/15	10/16	10/17	10/18	10/19	10/20	10/21	10/22	10/23	10/24	10/25	10/26	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5	11/6	11/7	11/8	11/9	11/10	11/11	
		月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	
ハバースニー 00:15-00:6	イベント																																																
	運転状態						閉鎖	閉鎖																																									
	加速器調整、スタディ内容			9:30～冷却水 13:30～ILK試験→トンネル一時閉鎖	Q電源 漏水補修																																												
	BL01																																																
	BL02																																																
	BL03																																																
	BL05																																																
	BL06																																																
	BL07																																																
	BL09																																																
	BL10																																																
	BL11																																																
	LEENA																																																
	安全・施設																																																
	その他																																																
	トンネル	開放	開放	開／閉	開放	開放	開放	開放	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖	閉鎖
	加速器																																																

その他

11/7(月) 学生実験
11/14(月) 学生実験
11/21(月) 学生実験
11/28(月) 学生実験

12月未明 姫路市実習

第5サイクル BL01で12/19(月)–23(水)のうち3日間を休日利用(加算)希望